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EPIC TSBC RED-1830-6%
26 September 1969

MEMORANDUM FOR: Chief, Technical Services & Support Group, NPIC

SUBJECT : High Precigion Stereo Comperator Progren

1. [ | reports th&t:I the subcontractor for the correlstion
system, has slipped 1ts delivery schedule. e to have delivered
the correlation sudbsysten in July 1569. This delivery dete was postponed
to 21 August, 8 Beptemwber, and eventually & 0 tober 1969,

2. | | General Maneger, has cmtact&:l of

to setup a iy 1ivery date for the correlation subsystem. Mr.
has assured thet the correletor will be completed snd resdy
for scceptence tests on 27 October 1969,

3. The delay in the completion of the correlator hss been attributed
to:

e. & signsl to noise problen,
b. [ |bhaving to meke four new loglic boards to replace defective

logic boards, and
¢. [ |nes replaced the project engineer on the Job.

feels that they have the problem areas 4golated =nd that there will
pot be any further delsy in the gchedule.

4. The delay has not hurt the oversall program 80 far dbut any delay
beyond November could become troublesome. The critical peth item for the
overall program is still the opticel system. [__]expects to start the
optical acceptence tests at: in mid December 1969.

Project Monitor
PH8G/RED/SDB
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